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Culvert No. 36 Replacement - Bridge No. 36 - 116t St. - Carmel Indiana

DATE: July 10, 2018

PROJECT NUMBER: 2015-112-S

PROJECT NAME: Small Structure Replacements - CITY Project No. 16-SW-08(3)
OWNER: City of Carmel/ Hamilton County Commissioners

PERIOD: 07/09/2018 - 07/14/2018

PROJECT COMPLETION DATE: Substantial - 08/14/2018 - OPEN TO TRAFFIC

Resident Project Representative: David Lancet

PROJECT PERCENT COMPLETE: 43% (Culvert #36) Overall Project: 36%
35% (Bridge #36)

Current week activities:

HIS Constructors/ Subs:

Culvert #36

- Pour south wing wall footings

- Set pre-cast culvert pieces

- Place structure backfill type 2
- Set re-bar for south wing walls

Bridge #36
- Install end bent drainage
- Field drill holes

- Form mud walls
- Pour mud walls

Next week activities - 7/16/2018 - 7/21/2018
HIS Constructors:
Culvert #36

- Pour south wing walls

- Rub and patch walls

- Place rip rap splash pads and scour protection
- Install storm sewer
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Bridge #36
- Pour approaches

- Form parapet walls
- Pour parapet walls

Outstanding issues:
A proposed date of July 12, weather permitting is when the pre-cast structure may be installed at the Culvert
#36 location.

Important project correspondence:
None at this time.

Next progress meeting: July 18, 2018 @ 1:00 pm EST - City of Carmel Engineering office

Personnel currently assigned to project:

Dave Lancet - RPR
Tom Mobley - Assistant RPR

Project contact information: David Lancet - 317-730-6365 or dlancet@hwcengineering.com

Pictures taken by:

Tom Mobley

Bridge #36 - 116t Street

Page 3 - Placing sub base stone for pre-cast culvert pieces - looking north west from 116" Street

Page 4 - Forming west mud walls/ end bent work - looking north from 116t Street
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